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[bookmark: _GoBack]Project activities

What: 	These tasks come as part of the Horizon2020 projects CLARIN ERIC is participating in. 
Who: 		They will be performed by the project partners

September – December 2017:
· Finishing and polishing the work on CLARIN applications in the context of CLARIN-PLUS
· FCS Aggregator: intensive testing of the new version, testing endpoints, apply new base style to the GUI
· Virtual Collection Registry: deploy the revamped version as beta, afterwards intensive testing
· Virtual Language Observatory: work on the VLO 4.3 milestone, deployment of version 4.3.0 in production
· Language Resource Switchboard: streamlining the GUI, testdriving deployments with Docker, testing connections, adding tools
· Continuing the work in EUDAT2020 (until end of February 2018)
· Uptake of B2SAFE (iRODS) at CLARIN centres that expressed interest
· Development of B2SAFE connector (via the HTTP-API) to DSpace
· Integrating the LR Switchboard plugin in B2DROP
· Find out whether it makes sense to setup a CLARIN-specific B2DROP via EUDAT (or something alternative)

January 2018 – December 2018:
· Starting the work in EOSC-hub, as described in the Task 7.1 roadmap:
· Integration of the Virtual Language Observatory
· Integration of the Virtual Collection Registry
· Integration of the Language Resource Switchboard
Central infrastructure activities
What: 	Tasks pertaining to the central infrastructure components
Who: 		Mostly the central developers team (André, Menzo, Twan, Willem)

Miscellaneous suggestions:
· Centre registry:
· Checking all the entries
· Migrating the part for human consumption (centre list, maps, contact persons) to www.clarin.eu – keep focus on API-based access
· AAI:
· Apply base style to discovery service, consider a light alternative to DiscoJuice
· Monitoring:
· Remove duplicated checks from Icinga, streamline configuration
· (Further) containerization of services
· Making services more portable for easier development and maintenance, better availability, and making them available for centres/third parties (e.g. for development/testing/integration purposes – could tie in with 3.2 Integration documentation)
Documentation and communication activities
What: 	Tasks pertaining to the central infrastructure components 
Who: 		Topic experts, central developers
Update documentation
Update documentation on key items like:
1. Centre Types
2. Assessment procedure
3. Specific topics, like PIDs (A4-guides)
4. Metadata best practices
5. Docker best practices
[bookmark: _Ref500408025]Integration documentation
Create a specific and short guide on how to integrate data and services with the CLARIN infrastructure. Target audience: outsiders and (new) consortia at the stage of project planning.
Other activities
Additional suggestions for this section are warmly welcomed.
Workspaces and user delegation
What: 	Evaluate a NextCloud-based and UnityIDM-based solution for personal workspaces and user delegation (https://www.clarin.eu/content/user-delegation)
Who:	Menzo, Dirk, Marcin
Federated Content Search: stimulate uptake
What:		Assist centres in setting up an FCS 2.0 compliant endpoint
Who:		FCS taskforce (Leif-Jöran as lead)
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