

Title	Centre Committee Work Plan 2020
Version	1
Author(s)	SCCTC
Date	2020-05-27
Status	Final
Distribution	Public
ID	CE-2020-1680



1 Central infrastructure activities

What: Tasks pertaining to the central infrastructure components
Who: Mostly the central developers team (André, Twan, Willem)

- AAI: Pushing for the adoption of the central Discovery Service.
- Make SCCTC meetings more relevant to all partners.
 - Participation varies.
 - Plan: Contact relevant people, find out about obstacles, report back to SCCTC

2 Documentation and communication activities

What: Tasks pertaining to the central infrastructure components
Who: Topic experts, central developers

- Update FAQs on CLARIN web site
- FCS: Coordinate the addition of documentation to the CLARIN website
CLARIN office organizes together with volunteers from national consortia.

3 Quality control & awareness

- Create a list of last years results and organize its maintenance
 - [Resource Families issues in Github](#)
- Metadata quality improvement (this is ongoing of course, but important)
 - <https://clarin.eu/curation>
- Follow the discussion around the [FAIR Data Maturity Model: specification and guidelines](#) (RDA)
- Outreach about current FCS2 capabilities and uptake of FCS2 in relation to legacy and older versions